




CONSTRUCTION OF DOWNTOWN SUMMERLAND SIDEWALK, LANDSCAPING, ROAD AND DRAINAGE IMPROVEMENTS

CONSTRUCTION UPDATE JANUARY 25, 2008


Project Summary

This project will improve the pedestrian, vehicle and bicycle circulation by constructing curbs, sidewalks, drainage facilities, landscaping planters, bike lanes and additional parking areas. Traffic controls will be in place during construction. Construction is currently scheduled to be completed in May, 2008. Working hours are 7:00 a.m. to 5:00 p.m.



Phase 1 Update

Phase 1 includes work on Ortega Hill between Evans Avenue and the 101 Freeway northbound on ramp. It has been completed with the exception of a section where communication lines need to be replaced and spliced. This work is anticipated to take about two more weeks, weather permitting. Once that is completed, there will be approximately two weeks of work to build a storm drain inlet and complete the sidewalk.






CONSTRUCTION OF DOWNTOWN SUMMERLAND SIDEWALK, LANDSCAPING, ROAD AND DRAINAGE IMPROVEMENTS


CONSTRUCTION UPDATE JANUARY 25, 2008

Construction of a new storm drain system and crosswalks at Evans and Ortega Hill has started. The storm drain system is approximately 50% finished.



Excavation and grading has started for new sidewalk and drainage on the north side of Ortega Hill Road.

Construction of a retaining wall, new stairs, and parking on the lower section of Lillie Avenue has begun.



Excavation for a new retaining wall and sidewalk west of Colville has begun. Retaining wall construction is next.

