

Santa Barbara Countywide IRWMP Schedule

March 21, 2007

Cooperating Partners' Kick Off Meeting	Sep 28	9:30 a.m. - 12:30 p.m.	Supervisors Conference Room, Administrative Building, Santa Barbara
Distribute Draft IRWMP outline and Draft Outreach Plan	Oct 6		
Return Project Information Form to CH2M HILL	Oct 10		
Meeting – Review outline, objectives, strategies, Outreach Plan, projects	Oct 12	9:30 a.m. - 12:30 p.m.	County Conference Room 401 East Cypress Ave, Lompoc
Meeting – Discuss project evaluation process and criteria	Oct 19	9 a.m. – 12 p.m.	Goleta Water District, 4699 Hollister Ave, Goleta
Stakeholder Workshops	Oct 23	5 p.m. – 7 p.m.	County's Employee University, 267 Camino del Remedio, Santa Barbara
Stakeholder Workshops	Oct 24	5 p.m. – 7 p.m.	City Hall, 110 East Cook St., Santa Maria
Meeting – Issues/challenges, regional priorities, objectives, strategies, integration	Nov 14	9 a.m. – 12 p.m.	CCWA, 255 Industrial Way, Buellton
Meeting – Confirm SB issues, adopt regional priorities, discuss integration	Nov 30	9 a.m. – 12 p.m.	City of Santa Barbara's conference room at the Granada Parking Garage
Stakeholder Workshop	Dec 5	5 p.m. – 7 p.m.	CCWA, 255 Industrial Way, Buellton
Stakeholder Workshop	Dec 6	5 p.m. – 7 p.m.	County's Employee University, 267 Camino del Remedio, Santa Barbara
Meeting – Rank projects	Dec 19	2 p.m. – 5 p.m.	CCWA, 255 Industrial Way, Buellton
Stakeholder Workshop	Jan 3	5 p.m. – 7 p.m.	Employees University at 267 Camino Del Remedio, Santa Barbara
Stakeholder Workshop	Jan 4	5 p.m. – 7 p.m.	County Board of Supervisors Room, 4th District at 401 E. Cypress Street, Lompoc
Distribute Preliminary Draft IRWMP for CP review	Jan 12		
Meeting – Walk through Preliminary Draft IRMWP	Jan 17		Goleta Sanitary District, One William Moffett Place, Goleta
CPs Provide comments on Preliminary Draft IRWMP	Jan 26		

Meeting –Review comments on Preliminary Draft IRWMP	Feb 1		County Public Works Department, Santa Maria
Distribute Internal Draft IRWMP for CP review	Feb 16		
CPs provide comments on Internal Draft IRWMP	Feb 23		
Meeting – Cooperating Partners	Feb 27	9 a.m. – 12 noon	City of Santa Barbara Granada Conference Room
Provide camera-ready copy of Public Draft IRWMP to County	Mar 6		
County to distribute Public Draft IRWMP	Mar 12		
Meeting – Cooperating Partners	Mar 13	9 a.m. – 12 noon	City of Solvang, City Council Chambers, 1644 Oak Street
Public comments on Draft IRWMP due	Apr 2		
Meeting – Cooperating Partners to Review Public Comments on Draft IRWMP	Apr 12	9 a.m. – 12 noon	Goleta Water District, 4699 Hollister Avenue, Goleta
Stakeholder Workshop	Apr 23	5 p.m. – 7 p.m.	Goleta Sanitary District, One William Moffett Place, Goleta
Stakeholder Workshop	Apr 24	5 p.m. – 7 p.m.	CCWA, 255 Industrial Way, Buellton
Distribute Internal Draft Final IRWMP for CP review	April 30		
CPs provide comments on Internal Final IRWMP	May 7		
Provide camera-ready copy Final IRWMP to County	May 18		
County to distribute Final IRWMP	May 25		
Meeting – Cooperating Partners approve IRWMP and review Prop 50 grant process	May 29		
CPs to obtain additional IRWMP approvals	May 30- June 29		
Final IRWMP to DWR/SWRCB	Submit with grant proposal		
Note: Shaded areas require Cooperating Partner actions.			