
Greenwaste Waste Subgroup
DRAFT WORK PLAN
TASKS
Task 1: Develop Purpose Statement (November, 2002)
The purpose of the Greenwaste Management Subgroup is to identify and analyze critical issues and areas of concern regarding the generation, collection, transportation, processing and marketing of residential and commercial green and wood waste in Santa Barbara County, and to recommend short, medium and long-term management options that offer the highest and best use of this resource in a cost effective manner.
Task 2: Develop Guiding Principles (January 2003)
Task 3: Develop Work Plan/Time Line (February 2003)
Task 4: Identify critical issues and areas of concern (March 2003)
· Pending Greenwaste/organics regulations

· Potential Loss of processing sites
· Potential loss of end markets
· Potential loss of greenwaste as ADC

· Clopyralid and other herbicide/pesticide contamination issues

· Sudden Oak Disease/Pine Pitch Canker, and other phytopathogens

· Santa Ynez Manure issue

· Linkages to other waste streams addressed by other subgroups 



Biosolids (Biosolids)



Dry-wall (C&D) 



Food waste (Commercial Recycling) 

Task 5: Identify and quantify waste flows and management infrastructure (March 2003)
Task 5.1 Conduct Green and Wood Waste Survey: Public and private greenwaste processors will be surveyed regarding their annual flow of greenwaste, current disposal arrangements, permit status, transportation and processing costs, projected generation, and their markets.
Task 5.2 Description of infrastructure and waste materials: A table summarizing the current green and wood waste management systems will be developed from the information gathered in Task 5.1.  Any discrepancies or lack of date will be resolved through direct contact with operators.
Task 6:  Prioritize critical issues and areas of concern (April 2003)
Task 7:  Develop approaches for addressing critical issues and areas of concern (April/May 2003)
Task 8:  Develop final recommendations (May/June 2003)
Final recommendations and/or preferred alternatives for the management of green and wood waste will be developed based on but not limited to the following: infrastructure costs, permit development requirements, transportation, and processing requirements, reliability of end markets, general feasibility and public acceptance.
Task 9:  Determine level of interest (June 2003)
Identify the level of interest in the final recommendations, and/or preferred alternatives from the participating parties.
Task 9:  Present recommendations to TAC (July 2003)
Report final recommendations to the TAC for approval
Task 10:  Present final recommendations to MJSWTG (August 2003)
Report final recommendations approved by the TAC to the Multi-Jurisdictional Solid Waste Task Group.
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